
Field Note Record
Contract No. Station Mile/Line: C/S
C-9385 Project Limits LE / LW 

Staked by                             Date Work Started Date Work Completed  Date

N/A 4/25/2019

Calculated by                      Date Checked by                          Date Inspector                          Date
Dean A. Long

12/4/2020

Mark Lee

12/14/2020

Gregory Bivins 11/6/20

Bid Item 081
OTHER TEMPORARY TRAFFIC CONTROL

Group # 1, 2, 3, 4, 5
Lump Sum (L.S.)
Estimate # 24
$/Unit: $75,000.00 - Round to nearest Hundredth

Date, Station and Quantity

This bid item is paid by lump sum and the amount paid is based off the 
attached spreadsheet "Lump Sum Breakdowns_2 yr Schedule.xlsx" sheet tab 
titled "Item 81".   Per that spreadsheet, the contractor is paid $2,900.00 for 
Other Temporary Traffic Control. Below are the quantities per group based 
on the attached spreadsheet.

OK TO PAY $1,450.00 GROUP 01

OK TO PAY $   362.50 GROUP 02

OK TO PAY $   362.50 GROUP 03

OK TO PAY $   362.50 GROUP 04

OK TO PAY $   362.50 GROUP 05

               Total All Groups $2,900.00
Item Num Material Brand 

Name/Model Type
Manufacturer Brand 

Name/Model Type
RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept



DOT Form IP 422-635ER EF
       Revised 4/2009

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0081 OTHER TEMPORARY 
TRAFFIC CONTROL 

01 12/5/2020 L.S. 1,450.00 933 MEL 12/16/20 EK 12/16/20 24

0081 OTHER TEMPORARY 
TRAFFIC CONTROL 

02 12/5/2020 L.S. 362.50 934 MEL 12/16/20 EK 12/16/20 24

0081 OTHER TEMPORARY 
TRAFFIC CONTROL 

03 12/5/2020 L.S. 362.50 935 MEL 12/16/20 EK 12/16/20 24

0081 OTHER TEMPORARY 
TRAFFIC CONTROL 

04 12/5/2020 L.S. 362.50 936 MEL 12/16/20 EK 12/16/20 24

0081 OTHER TEMPORARY 
TRAFFIC CONTROL 

05 12/5/2020 L.S. 362.50 937 MEL 12/16/20 EK 12/16/20 24

Attachments

Lump Sum 
Breakdowns_2 yr 
Schedule.xlsx
Microsoft Excel 
Worksheet
138 KB



Lump Sum Breakdown

Item 5 - Removing Miscellaneous Traffic Item

Lump Sum Amount -  $ 1,500.00

Group 01

%

Amount Complete Amount Due

$1,500.00 100.00% $1,500.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$1,500.00 $1,500.00



Total % Total Paid

Est. # Complete to Date

24 100.00% $1,500.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

100.00% $1,500.00



Lump Sum Breakdown

Item 12 - Detour Removal

Lump Sum Amount - $ 250,000.00

Group 01 = $138,006.5

LE Detour Removal = 47% of 138,006.50 $67,863.06 35.00% $23,752.07 35.00% $23,752.07

LW Detour Removal = 53% of 138,006.50 $70,143.44 $0.00 0.00% $0.00

Group 03 = $83,386.00

JE Detour Removal $83,386.00 35.00% $29,185.10 35.00% $29,185.10

Group 05 = $28,607.50

JW Detour Removal $28,607.50 $0.00 0.00% $0.00

$250,000.00 $52,937.17 $52,937.17

Group 01 = $138,006.5

LE Detour Removal = 47% of 138,006.50 $67,863.06 15.00% $10,179.46 50.00% $33,931.53

LW Detour Removal = 53% of 138,006.50 $70,143.44 $0.00 0.00% $0.00

Group 03 = $83,386.00

JE Detour Removal $83,386.00 15.00% $12,507.90 50.00% $41,693.00

Group 05 = $28,607.5

JW Detour Removal $28,607.50 $0.00 0.00% $0.00

$250,000.00 $22,687.36 30.25% $75,624.53

Group 01 = $138,006.5

LE Detour Removal = 47% of 138,006.50 $67,863.06 5.00% $3,393.15 55.00% $37,324.68

LW Detour Removal = 53% of 138,006.50 $70,143.44 $0.00 0.00% $0.00

Group 03 = $83,386.00

JE Detour Removal $83,386.00 5.00% $4,169.30 55.00% $45,862.30

ESTIMATE 22

Amount %      Complete Amount Due
Total % 

Complete

Total Paid            

to Date

ESTIMATE 18

Amount %      Complete Amount Due
Total % 

Complete

Total Paid            

to Date

ESTIMATE 17

Amount %      Complete Amount Due
Total % 

Complete

Total Paid            

to Date



Lump Sum Breakdown

Item 12 - Detour Removal

Lump Sum Amount - $ 250,000.00

ESTIMATE 17Group 05 = $28,607.5

JW Detour Removal $28,607.50 $0.00 0.00% $0.00

$250,000.00 $7,562.45 33.27% $83,186.98

Group 01 = $138,006.5

LE Detour Removal = 47% of 138,006.50 $67,863.06 40.00% $27,145.22 95.00% $64,469.91

LW Detour Removal = 53% of 138,006.50 $70,143.44 95.00% $66,636.27 95.00% $66,636.27

Group 03 = $83,386.00

JE Detour Removal $83,386.00 40.00% $33,354.40 95.00% $79,216.70

Group 05 = $28,607.5

JW Detour Removal $28,607.50 95.00% $27,177.13 95.00% $27,177.13

$250,000.00 $154,313.02 95.00% $237,500.00

Group 01 = $138,006.5

LE Detour Removal = 47% of 138,006.50 $67,863.06 5.00% $3,393.15 100.00% $67,863.06

LW Detour Removal = 53% of 138,006.50 $70,143.44 5.00% $3,507.17 100.00% $70,143.44

Group 03 = $83,386.00

JE Detour Removal $83,386.00 5.00% $4,169.30 100.00% $83,386.00

Group 05 = $28,607.5

JW Detour Removal $28,607.50 5.00% $1,430.38 100.00% $28,607.50

$250,000.00 $12,500.00 100.00% $250,000.00

ESTIMATE 23

Amount %      Complete Amount Due
Total % 

Complete

Total Paid            

to Date

ESTIMATE 24

Amount %      Complete Amount Due
Total % 

Complete

Total Paid            

to Date



 





Lump Sum Breakdown

Item 14 - Temporary Roadway

Lump Sum Amount - $ 200,000.00

Groups 02, 03, 04, & 05

%

Amount Complete Amount Due

Clearing $1,682.52 $0.00

Geo Fabric $20,779.12 $0.00

Pillow Wall Installation $108,093.92 $0.00

Removal $69,444.44 $0.00

$200,000.00 $0.00

%

Amount Complete Amount Due

Clearing $1,682.52 100.00% $1,682.52

Geo Fabric $20,779.12 44.12% $9,167.75

Pillow Wall Installation $108,093.92 35.29% $38,146.34

Removal $69,444.44 0.00% $0.00

$200,000.00 $48,996.61

%

Amount Complete Amount Due

Clearing $1,682.52 0.00% $0.00

Geo Fabric $20,779.12 12.33% $2,562.07

Pillow Wall Installation $108,093.92 23.53% $25,434.50

Removal $69,444.44 0.00% $0.00

$200,000.00 $27,996.56

%

Amount Complete Amount Due

Clearing $1,682.52 0.00% $0.00

All Payments will be devided equally between Groups 02, 03, 04, & 05

Estimate # 1

Estimate # 2

Estimate # 3

Estimate # 5

Estimate # 4 BI 010 & 011 ONLY



Geo Fabric $20,779.12 43.55% $9,049.31

Pillow Wall Installation $108,093.92 41.18% $44,513.08

Removal $69,444.44 0.00% $0.00

$200,000.00 $53,562.39

%

Amount Complete Amount Due

Clearing $1,682.52 0.00% $0.00

Geo Fabric $20,779.12 0.00% $0.00

Pillow Wall Installation $108,093.92 0.00% $0.00

Removal $69,444.44 100.00% $69,444.44

$200,000.00 $69,444.44

Group 02 $17,361.11

Group 03 $17,361.11

Group 04 $17,361.11

Group 05 $17,361.11

Est. 24 Group breakdown

Estimate # 24



Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

Total % Total Paid

Complete to Date

100.00% $1,682.52

44.12% $9,167.75

35.29% $38,146.34

0.00% $0.00

24.50% $48,996.61

Total % Total Paid Geotextile Sq Ft for Est. 3

Complete to Date ORIG. LIFTS SQ FT NEW LIFTS SQ FT

100.00% $1,682.52 1 1064.04

56.45% $11,729.81 2 480

58.82% $63,580.84 3 1064.04

0.00% $0.00 4 1344 4-1 1536

38.50% $76,993.18 5 480 5-1 528

6 1536 6-1 1536

7 1692 7-1 1560

8 480 8-1 1776

9 1692 9-1 528

10 10-1 1776

11 11-1 1872

12 12-1 528

13 13-1 1872

14 14-1 1872

7920

Total % Total Paid

Complete to Date

100.00% $1,682.52

All Payments will be devided equally between Groups 02, 03, 04, & 05

Estimate # 1

Estimate # 2

Estimate # 3

Estimate # 5

Estimate # 4 BI 010 & 011 ONLY



100.00% $20,779.12

100.00% $108,093.92

0.00% $0.00

65.28% $130,555.56

Total % Total Paid

Complete to Date

100.00% $1,682.52

100.00% $20,779.12

100.00% $108,093.92

100.00% $69,444.44

100.00% $200,000.00

Estimate # 24



Est. 2 Diff

0

0

0

192

48

0

-132

1296

-1164

240



Lump Sum Breakdown

Item 16 - Temporary Bridge Cle Elum River

Lump Sum Amount - $ 500,000.00

% Total %

Amount Complete Amount Due Complete

Design $50,000.00 0.00% $0.00 0.00%

Acrow Procurement $225,000.00 0.00% $0.00 0.00%

Install Acrow $125,000.00 0.00% $0.00 0.00%

Pave $25,000.00 0.00% $0.00 0.00%

Removal $75,000.00 0.00% $0.00 0.00%

$500,000.00 $0.00 0.00%

% Total %

Amount Complete Amount Due Complete

Design $50,000.00 100.00% $50,000.00 100.00%

Acrow Procurement $225,000.00 100.00% $225,000.00 100.00%

Install Acrow $125,000.00 0.00% $0.00 0.00%

Pave $25,000.00 0.00% $0.00 0.00%

Removal $75,000.00 0.00% $0.00 0.00%

$500,000.00 $275,000.00 55.00%

% Total %

Amount Complete Amount Due Complete

Design $50,000.00 0.00% $0.00 100.00%

Acrow Procurement $225,000.00 0.00% $0.00 100.00%

Install Acrow $125,000.00 67.86% $84,821.43 67.86%

Pave $25,000.00 0.00% $0.00 0.00%

Removal $75,000.00 0.00% $0.00 0.00%

$500,000.00 $84,821.43 71.96%

% Total %

Amount Complete Amount Due Complete

Design $50,000.00 0.00% $0.00 100.00%

Acrow Procurement $225,000.00 0.00% $0.00 100.00%

Install Acrow $125,000.00 32.14286% $40,178.57 100.00%

Pave $25,000.00 0.00% $0.00 0.00%

Removal $75,000.00 0.00% $0.00 0.00%

$500,000.00 $40,178.57 80.00%

% Total %

Amount Complete Amount Due Complete

Design $50,000.00 0.00% $0.00 100.00%

Acrow Procurement $225,000.00 0.00% $0.00 100.00%

Install Acrow $125,000.00 0.00% $0.00 100.00%

Estimate # 1

Estimate # 8

Estimate # 2

Estimate # 3

Estimate # 4 BI 010 & 011 ONLY

Estimate # 5



Pave $25,000.00 100.00% $25,000.00 100.00%

Removal $75,000.00 0.00% $0.00 0.00%

$500,000.00 $25,000.00 85.00%

% Total %

Amount Complete Amount Due Complete

Design $50,000.00 $0.00 100.00%

Acrow Procurement $225,000.00 $0.00 100.00%

Install Acrow $125,000.00 $0.00 100.00%

Pave $25,000.00 $0.00 100.00%

Removal $75,000.00 100.00% $75,000.00 100.00%

$500,000.00 $75,000.00 100.00%

Group Pay Limit Previous Paid Pay Est. 24

Group 02 $125,000.00 $106,250.35 $18,749.65

Group 03 $125,000.00 $106,250.36 $18,749.64

Group 04 $125,000.00 $106,250.36 $18,749.64

Group 05 $125,000.00 $106,248.93 $18,751.07

Est.24 Group Breakdown

Estimate # 24



Total Paid

to Date

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Paid

to Date

$50,000.00

$225,000.00

$0.00

$0.00

$0.00

$275,000.00

Total Paid

to Date

$50,000.00

$225,000.00

$84,821.43

$0.00

$0.00

$359,821.43

Total Paid

to Date

$50,000.00

$225,000.00

$125,000.00

$0.00

$0.00

$400,000.00

Total Paid

to Date

$50,000.00

$225,000.00

$125,000.00

Estimate # 1

Estimate # 8

Estimate # 2

Estimate # 3

Estimate # 4 BI 010 & 011 ONLY

Estimate # 5



$25,000.00

$0.00

$425,000.00

Total Paid

to Date

$50,000.00

$225,000.00

$125,000.00

$25,000.00

$75,000.00

$500,000.00

Estimate # 24



Lump Sum Breakdown

Item 20 - Br. No. 90/134S US-L6 Left Post Heat Straightening

Lump Sum Amount - $ 15,000.00

% Total %

Amount Complete Amount Due Est. # Complete

$15,000.00 100.00% $15,000.00 9 100.00%

$0.00 $0.00 0.00%

$0.00 $0.00 0.00%

$0.00 $0.00 0.00%

$0.00 $0.00 0.00%

$0.00 $0.00 0.00%

$15,000.00 $15,000.00

Bridge 90/134S BI-020 is 100% Complete.



Total Paid

to Date

$15,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

$15,000.00

Bridge 90/134S BI-020 is 100% Complete.



Lump Sum Breakdown

Item 22 - Br. No. 90/134N Steel Repair

Lump Sum Amount - $ 15,000.00

%

Amount Complete Amount Due

$15,000.00 100.00% $15,000.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$15,000.00 $15,000.00

Bridge 90/134N BI-022 is 100% Complete.



Total % Total Paid

Est. # Complete to Date

23 100.00% $15,000.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$15,000.00

Bridge 90/134N BI-022 is 100% Complete.



Lump Sum Breakdown

Item 23 - Br. No. 90/134S Steel Repair

Lump Sum Amount - $ 7,500.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$7,500.00 100.00% $7,500.00 9 100.00% $7,500.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$7,500.00 $7,500.00 $7,500.00

Bridge 90/134S BI-023 is 100% Complete.



Lump Sum Breakdown

Item 30 - Cleaning and Painting Bridge No. 90/134N

Lump Sum Amount - $ 800,000.00

Group 05

Br. 134N Bird Guano, Fungus & Vegetation Removal $500.00 50.00% $250.00 50.00% $250.00

Br. 134N Dry Cleaning $1,500.00 50.00% $750.00 50.00% $750.00

Br. 134N Surface Preparation $398,000.00 50.00% $199,000.00 50.00% $199,000.00

Br. 134N Paint System Application Primer $400,000.00 20.00% $80,000.00 20.00% $80,000.00

$800,000.00 $280,000.00 35.00% $280,000.00

Br. 134N Bird Guano, Fungus & Vegetation Removal $500.00 $0.00 50.00% $250.00

Br. 134N Dry Cleaning $1,500.00 $0.00 50.00% $750.00

Br. 134N Surface Preparation $398,000.00 $0.00 50.00% $199,000.00

Br. 134N Paint System Application Primer $400,000.00 30.00% $120,000.00 50.00% $200,000.00

$800,000.00 $120,000.00 50.00% $400,000.00

Br. 134N Bird Guano, Fungus & Vegetation Removal $500.00 50.00% $250.00 100.00% $500.00

Br. 134N Dry Cleaning $1,500.00 50.00% $750.00 100.00% $1,500.00

Br. 134N Surface Preparation $398,000.00 50.00% $199,000.00 100.00% $398,000.00

Br. 134N Paint System Application Primer $400,000.00 50.00% $200,000.00 100.00% $400,000.00

$800,000.00 $400,000.00 100.00% $800,000.00 `

Bridge 90/134N BI-030 is 100% Complete.

ESTIMATE 22

Amount
%      

Complete
Amount Due

Total % 

Complete

Total Paid            

to Date

ESTIMATE 21

Amount
%      

Complete
Amount Due

Total % 

Complete

Total Paid            

to Date

ESTIMATE 20

Amount
%      

Complete
Amount Due

Total % 

Complete

Total Paid            

to Date



Lump Sum Breakdown

Item 31 - Cleaning and Painting Bridge No. 90/134S

Lump Sum Amount - $ 800,000.00

ESTIMATE 08

Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 50.00% $250.00

Br. 134S Dry Cleaning $1,500.00 50.00% $750.00

Br. 134S Surface Preparation $398,000.00 45.00% $179,100.00

Br. 134S Paint System Application Primer $400,000.00 18.00% $72,000.00

$800,000.00 $252,100.00

ESTIMATE 09

%

Amount Complete Amount Due

Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 50.00% $250.00

Br. 134S Dry Cleaning $1,500.00 50.00% $750.00

Br. 134S Surface Preparation $398,000.00 45.00% $179,100.00

Br. 134S Paint System Application $400,000.00 62.00% $248,000.00

$800,000.00 $428,100.00

ESTIMATE 10

%

Amount Complete Amount Due

Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 $0.00

Br. 134S Dry Cleaning $1,500.00 $0.00

Br. 134S Surface Preparation $398,000.00 10.00% $39,800.00

Br. 134S Paint System Application $400,000.00 20.00% $80,000.00

$800,000.00 $119,800.00

Bridge 134S BI-031 is 100% Complete.

Amount %      Complete Amount Due



ESTIMATE 08

50.00% $250.00

50.00% $750.00

45.00% $179,100.00

18.00% $72,000.00

$252,100.00

ESTIMATE 09

Total % Total Paid

Complete to Date

100.00% $500.00

100.00% $1,500.00

90.00% $358,200.00

80.00% $320,000.00

$680,200.00

ESTIMATE 10

Total % Total Paid

Complete to Date

100.00% $500.00

100.00% $1,500.00

100.00% $398,000.00

100.00% $400,000.00

$800,000.00

Bridge 134S BI-031 is 100% Complete.

Total % 

Complete

Total Paid            

to Date



Lump Sum Breakdown

Item 33 - Containment of Abrasives

Lump Sum Amount - $ 500,000.00/2 = $250,000

Br 134S Group 3

%

Amount Complete Amount Due

Br. 134S East Scaffolding & Tarps $50,000.00 100.00% $50,000.00

Br. 134S West Scaffolding & Tarps $50,000.00 0.00% $0.00

Br. 134S Lower Platform & Removal $50,000.00 50.00% $25,000.00

Br. 134S East Scaffolding & Tarps Removal $50,000.00 0.00% $0.00

Br. 134S West Scaffolding & Tarps Removal $50,000.00 0.00% $0.00

$250,000.00 $75,000.00

%

Amount Complete Amount Due

Br. 134S East Scaffolding & Tarps $50,000.00 $0.00

Br. 134S West Scaffolding & Tarps $50,000.00 100.00% $50,000.00

Br. 134S Lower Platform & Removal $50,000.00 $0.00

Br. 134S East Scaffolding & Tarps Removal $50,000.00 100.00% $50,000.00

Br. 134S West Scaffolding & Tarps Removal $50,000.00 $0.00

$250,000.00 $100,000.00

%

Amount Complete Amount Due

Br. 134S East Scaffolding & Tarps $50,000.00 $0.00

Br. 134S West Scaffolding & Tarps $50,000.00 $0.00

Br. 134S Lower Platform & Removal $50,000.00 $0.00

Br. 134S East Scaffolding & Tarps Removal $50,000.00 $0.00

Br. 134S West Scaffolding & Tarps Removal $50,000.00 100.00% $50,000.00

$250,000.00 $50,000.00

%

Amount Complete Amount Due

Br. 134S East Scaffolding & Tarps $50,000.00 $0.00

Br. 134S West Scaffolding & Tarps $50,000.00 $0.00

Br. 134S Lower Platform & Removal $50,000.00 50.00% $25,000.00

Br. 134S East Scaffolding & Tarps Removal $50,000.00 $0.00

Br. 134S West Scaffolding & Tarps Removal $50,000.00 $0.00

$250,000.00 $25,000.00

Bridge 134S BI-033 is 100% Complete.

ESTIMATE 08

ESTIMATE 09

ESTIMATE 10

ESTIMATE 12





Lump Sum Breakdown

Item 33 - Containment of Abrasives

Lump Sum Amount - $ 500,000.00/2 = $250,000

Br 134N Group 5

Total % Total Paid

Complete to Date

100.00% $50,000.00 Br. 134N East Scaffolding & Tarps $50,000.00

0.00% $0.00 Br. 134N West Scaffolding & Tarps $50,000.00

50.00% $25,000.00 Br. 134N Lower Platform & Removal $50,000.00

0.00% $0.00 Br. 134N East Scaffolding & Tarps Removal $50,000.00

0.00% $0.00 Br. 134N West Scaffolding & Tarps Removal $50,000.00

$75,000.00 $250,000.00

 

Total % Total Paid

Complete to Date

100.00% $50,000.00 Br. 134N East Scaffolding & Tarps $50,000.00

100.00% $50,000.00 Br. 134N West Scaffolding & Tarps $50,000.00

50.00% $25,000.00 Br. 134N Lower Platform & Removal $50,000.00

100.00% $50,000.00 Br. 134N East Scaffolding & Tarps Removal $50,000.00

0.00% $0.00 Br. 134N West Scaffolding & Tarps Removal $50,000.00

$175,000.00 $250,000.00

Total % Total Paid

Complete to Date

100.00% $50,000.00 Br. 134N East Scaffolding & Tarps $50,000.00

100.00% $50,000.00 Br. 134N West Scaffolding & Tarps $50,000.00

50.00% $25,000.00 Br. 134N Lower Platform & Removal $50,000.00

100.00% $50,000.00 Br. 134N East Scaffolding & Tarps Removal $50,000.00

100.00% $50,000.00 Br. 134N West Scaffolding & Tarps Removal $50,000.00

$225,000.00 $250,000.00

Total % Total Paid

Complete to Date

100.00% $50,000.00 Br. 134N East Scaffolding & Tarps $50,000.00

100.00% $50,000.00 Br. 134N West Scaffolding & Tarps $50,000.00

100.00% $50,000.00 Br. 134N Lower Platform & Removal $50,000.00

100.00% $50,000.00 Br. 134N East Scaffolding & Tarps Removal $50,000.00

100.00% $50,000.00 Br. 134N West Scaffolding & Tarps Removal $50,000.00

$250,000.00 $250,000.00

Bridge 134N BI-033 is 100% Complete.

Amount

Amount

ESTIMATE 18

Bridge 134S BI-033 is 100% Complete.

ESTIMATE 20

ESTIMATE 21

ESTIMATE 22

ESTIMATE 08

ESTIMATE 09

ESTIMATE 10

ESTIMATE 12

Amount

Amount





$0.00 0.00% $0.00

$0.00 0.00% $0.00

50.00% $25,000.00 50.00% $25,000.00

$0.00 0.00% $0.00

$0.00 0.00% $0.00

$25,000.00 $25,000.00

$0.00 0.00% $0.00

100.00% $50,000.00 100.00% $50,000.00

$0.00 50.00% $25,000.00

$0.00 0.00% $0.00

$0.00 0.00% $0.00

$50,000.00 $75,000.00

100.00% $50,000.00 100.00% $50,000.00

$0.00 100.00% $50,000.00

$0.00 50.00% $25,000.00

$0.00 0.00% $0.00

100.00% $50,000.00 100.00% $50,000.00

$100,000.00 $175,000.00

$0.00 100.00% $50,000.00

$0.00 100.00% $50,000.00

50.00% $25,000.00 100.00% $50,000.00

100.00% $50,000.00 100.00% $50,000.00

$0.00 100.00% $50,000.00

$75,000.00 $250,000.00

Bridge 134N BI-033 is 100% Complete.

Est. 19 Supplemental for HMA

Amount Due
Total % 

Complete

Total Paid            

to Date

%      Complete Amount Due
Total % 

Complete

Total Paid            

to Date

%      Complete Amount Due
Total % 

Complete

Total Paid            

to Date

ESTIMATE 18

ESTIMATE 20

ESTIMATE 21

ESTIMATE 22

%      Complete Amount Due
Total % 

Complete

Total Paid            

to Date

%      Complete



Lump Sum Breakdown

$7,500.00

Lump Sum Breakdown

Item 54 - Erosion Control and Water Pollution Prevention

Lump Sum Amount - $ 7,500.00

%

Amount Complete

$750.00 100.00%

$750.00 100.00%

Common borrow & rdwy embank paid only this est.

$750.00 100.00%

$7,500*20% = $1,500(This will be paid at the end of the Contract)

$7500 - $4350 (paid to Date1/5/20) = $3,150.   $3,150*20% = $630(This will be paid at the end of 

the Contract)      $3,150-$630 = $2,520

$2,520/7 month (Feb 2020 & Apr. - Sept. 2020) = $360.00(payment per month)

$420.00 100.00%

$420.00 100.00%

$420.00 100.00%

$420.00 100.00%

$420.00 100.00%

$360.00 100.00%

0.00%

0.00%

$360.00 100.00%

$360.00 100.00%

$360.00 100.00%

$360.00 100.00%

$360.00 100.00%
$360.00 100.00%

$630.00 100.00%

$7,500.00

Estimates 6 - 23 Equally split between groups 1 - 5 $72.00

Estimates 24 Equally split between groups 1 - 5 $126.00



$750.00 30.00% $2,250.00

Total % Total Paid

Amount Due Est. # Complete to Date

$750.00 2 10.00% $750.00

$750.00 3 10.00% $1,500.00

$0.00 4   

$750.00 5 10.00% $2,250.00

$420.00 6 5.60% $2,670.00 5-Sep

$420.00 8 5.60% $3,090.00 5-Oct

$420.00 9 5.60% $3,510.00 5-Nov

$420.00 10 5.60% $3,930.00 5-Dec

$420.00 11 5.60% $4,350.00 5-Jan

$360.00 12 4.80% $4,710.00 5-Feb

$0.00 13  $4,710.00 5-Apr

$0.00 14  $4,710.00 5-May

$360.00 17 4.80% $5,070.00 5-Jun

$360.00 18 4.80% $5,430.00 30-Jun

$360.00 20 4.80% $5,790.00 5-Aug

$360.00 21 4.80% $6,150.00 5-Sep

$360.00 22 4.80% $6,510.00 5-Oct
$360.00 23 4.80% $6,870.00 5-Nov

$630.00 24 8.40% $7,500.00 2021

$630.00 100.00% $7,500.00

Est. 19 Supplemental for HMA

COVID-19 shutdown amount 

moved to  Est. 22 & 23

2020

$7,500*20% = $1,500(This will be paid at the end of the Contract)

$7500 - $4350 (paid to Date1/5/20) = $3,150.   $3,150*20% = $630(This will be paid at the end of 

the Contract)      $3,150-$630 = $2,520

$2,520/7 month (Feb 2020 & Apr. - Sept. 2020) = $360.00(payment per month)

2019

End of Bienium



Est. 19 Supplemental for HMA

COVID-19 shutdown amount 

moved to  Est. 22 & 23 Est. 15 No Work & Est 

16 supplimental

End of Bienium



Lump Sum Breakdown

$1,530.00

Lump Sum Breakdown

Item 58 - Environmental Compliance Lead

Lump Sum Amount - $ 15,000.00

%

Amount Complete Amount Due

$1,500.00 100.00% $1,500.00

$1,500.00 100.00% $1,500.00

Common borrow & rdwy embank paid only this est. $0.00

$1,500.00 100.00% $1,500.00

$15,000*20% = $3,000(This will be paid at the end of the Contract)

Group 04 per estimate 10

$15,000 - $8,700 (Paid to Date 1/5/20)= $6,300   $6,300*20%/2 = $630(This will be paid for the last 

2 months Nov. & Dec, 2020)  $6,300-$1,260 = $5,040

$5,040/7 month (Feb 2020 & Apr. & Jun - Oct. 2020) = $720.00(payment per month)

Est. 7 was a 509 Bid Item preliminary estimate only $840.00 100.00% $840.00

$840.00 100.00% $840.00

$840.00 100.00% $840.00

$840.00 100.00% $840.00

$840.00 100.00% $840.00

$720.00 100.00% $720.00

$720.00 100.00% $720.00

0.00% $0.00

$720.00 100.00% $720.00

$720.00 100.00% $720.00

$720.00 100.00% $720.00

$720.00 100.00% $720.00

$720.00 100.00% $720.00

$720.00 100.00% $720.00

$540.00 100.00% $540.00

$15,000.00 $540.00

Group break down

Group 02 = 7,358.49 = 49% of total $352.80

Group o4 = 7,641.51 = 51% of total $367.20

$264.60

$275.40

Group 02 per estimate 12 - 23

Group 04 per estimate 12 - 23

Group 02 per estimate 24

Group 04 per estimate 24



Total % Total Paid

Est. # Complete to Date

2 10.00% $1,500.00

3 10.00% $3,000.00

4   

5 10.00% $4,500.00

6 5.60% $5,340.00 5-Sep

8 5.60% $6,180.00 5-Oct

9 5.60% $7,020.00 5-Nov

10 5.60% $7,860.00 5-Dec

11 5.60% $8,700.00 5-Jan

12 4.80% $9,420.00 5-Feb

17 4.80% $10,140.00 5-Apr

 $10,140.00 5-May

17 4.80% $10,860.00 5-Jun

18 4.80% $11,580.00 30-Jun

20 4.80% $12,300.00 5-Aug

21 4.80% $13,020.00 5-Sep

22 4.80% $13,740.00 5-Oct

23 4.80% $14,460.00 5-Nov

24 3.60% $15,000.00 5-Dec

100.00% $15,000.00

Received paperwork for time worked.

Received paperwork for payperiod.
2020 End of Bienium

COVID-19 moved to est. 22

Est. 19 Supplemental for HMA only

$15,000*20% = $3,000(This will be paid at the end of the Contract)

$15,000 - $8,700 (Paid to Date 1/5/20)= $6,300   $6,300*20%/2 = $630(This will be paid for the last 

2 months Nov. & Dec, 2020)  $6,300-$1,260 = $5,040

$5,040/7 month (Feb 2020 & Apr. & Jun - Oct. 2020) = $720.00(payment per month)

2019



Received paperwork for time worked.

Received paperwork for payperiod.

COVID-19 moved to est. 22

Both April and June 

were paid on 

estimate 17

Est. 19 Supplemental for HMA only



Lump Sum Breakdown

% Total %

Amount Complete Amount Due Est. # Complete

$6,666.67 100.00% $6,666.67 1 8.89%

$6,666.67 100.00% $6,666.67 2 8.89%

$6,666.68 100.00% $6,666.68 3 8.89%

$0.00 4  

$6,666.68 100.00% $6,666.68 5 8.89%

$3,866.66 100.00% $3,866.66 6 5.16%

$3,866.66 100.00% $3,866.66 8 5.16%

$3,866.66 100.00% $3,866.66 9 5.16%

$3,866.66 100.00% $3,866.66 10 5.16%

$3,866.66 100.00% $3,866.66 11 5.16%

$3,314.29 100.00% $3,314.29 12 4.42%

0.00% $0.00 13  

0.00% $0.00 14  

$3,314.29 100.00% $3,314.29 17 4.42%

$3,314.29 100.00% $3,314.29 18 4.42%

$3,314.29 100.00% $3,314.29 20 4.42%

$3,314.29 100.00% $3,314.29 21 4.42%

$3,314.29 100.00% $3,314.29 22 4.42%

$3,314.26 100.00% $3,314.26 23 4.42%

$2,900.00 100.00% $2,900.00 24 3.87%

$2,900.00 $0.00 25  

$75,000.00 $2,900.00 96.13%

Group 01 $37,500.00 $1,450.00 $21,571.42 $14,478.58 $2,068.37

Group 02 $9,375.00 $362.50 $6,107.12 $2,905.38 $363.27

Group 03 $9,375.00 $362.50 $6,107.17 $2,905.33 $363.26

Group 04 $9,375.00 $362.50 $6,107.12 $2,905.38 $363.27

Group 05 $9,375.00 $362.49 $6,107.17 $2,905.34 $363.26

$75,000.00 $2,899.99 $46,000.00 $26,100.01 $3,521.43

Item 81 - Other Temporary 

Traffic Control

Lump Sum Amount -                     

$ 75,000.00

See group break 

down below for 

estimates 06 

through 17

$75,000 - 46,000 (Paid to Date 1/5/20) = $29,000   $29,000*20% = $5,800(This will be paid at the end 

of the Contract)  $29,000-$5,800 = $23,2000

$23,200/7 month  (Feb 2020 & Apr. - Sept. 2020) = $3,314.29(payment per month)

Amount for 7 

remain pymnts
Group Amount 

shown on Estimate

Minus 20 % 

final pymt

Paid Est. 1 - 

11

Remainder 

to be paid



Total Paid

to Date

$6,666.67

$13,333.34

$20,000.02

 

$26,666.70

$30,533.36 5-Sep

$34,400.02 5-Oct

$38,266.68 5-Nov

$42,133.34 5-Dec

$46,000.00 5-Jan

$49,314.29 5-Feb

$49,314.29 5-Apr

$49,314.29 5-May

$52,628.58 5-Jun

$55,942.87 30-Jun

$59,257.16 5-Aug

$62,571.45 5-Sep

$65,885.74 5-Oct

$69,200.00 5-Nov

$72,100.00 5-Dec

 2021

$72,100.00

$37,500.01 $2,219.04 $2,219.04 $2,219.04 $1,861.23 $1,861.23

$9,012.51 $411.90 $411.90 $411.90 $363.27 $363.27

$9,012.49 $411.91 $411.91 $411.91 $363.26 $363.26

$9,012.51 $411.90 $411.90 $411.90 $363.27 $363.27

$9,012.48 $411.91 $411.91 $411.91 $363.26 $363.26

$73,550.00 $3,866.66 $3,866.66 $3,866.66 $3,314.29 $0.00 $0.00 $3,314.29

2019

Estimate 

11

Estimate 

12

Estimate 

13 Estimate 14 Estimate 17

Previous Payments 1 - 11

Estimate 

08

Est. 7 was a 509 Bid Item preliminary estimate only

Total Paid for Estimates 12 - 23

Common borrow & rdwy embank paid only this est.

COVID-19 shutdown amount 

moved to  Est. 21 & 22

$75,000 - 46,000 (Paid to Date 1/5/20) = $29,000   $29,000*20% = $5,800(This will be paid at the end 

of the Contract)  $29,000-$5,800 = $23,2000

$23,200/7 month  (Feb 2020 & Apr. - Sept. 2020) = $3,314.29(payment per month)

Est. 15 No Work & Est 

16 supplimental

End of Bienium

COVID-19

Total all

Estimate 

06

Est. 19 Supplemental for HMA

2020



Estimate

25

$1,861.23 $1,861.23 $1,861.20 $1,450.00 $1,450.00 $13,028.58 $37,500.00

$363.27 $363.27 $363.26 $362.50 $362.50 $2,542.88 $9,375.00

$363.26 $363.26 $363.27 $362.50 $362.50 $2,542.83 $9,375.00

$363.27 $363.27 $363.26 $362.50 $362.50 $2,542.88 $9,375.00

$363.26 $363.26 $363.27 $362.50 $362.50 $2,542.83 $9,375.00

$3,314.29 $3,314.29 $3,314.26 $2,900.00 $2,900.00 $23,200.00 $75,000.00

$23,200.00

$5,800.00

$46,000.00

$75,000.00Project Total

Estimate 23 Estimate 24

Previous Payments 1 - 11

24th & 25th Payments

Estimate 18

Total Est. 

12-23
Group Totals 

Check

Total Paid for Estimates 12 - 23

Estimate 20 

- 22

Est. 19 Supplemental for 

HMA



Lump Sum Breakdown

Item 83 - Traffic Control Supervisor

Lump Sum Amount - $75,000.00

%

Amount Complete Amount Due

$6,666.67 100.00% $6,666.67

$6,666.67 100.00% $6,666.67

$6,666.67 100.00% $6,666.67

Common borrow & rdwy embank paid only this est. $0.00

$6,666.67 100.00% $6,666.67

$75,000 - 45,999.98 (Paid to Date1/5/20) = $29,000.02   $29,000.02*20% = $5,800(This will be paid at the end of 

the Contract)  $29,000.02-$5,800 = $23,200.02

$23,200.02/7 month  (Feb 2020 & Apr. - Sept. 2020) = $3,314.29(payment per month)

$3,866.66 100.00% $3,866.66

Est. 7 was a 509 Bid Item preliminary estimate only $3,866.66 100.00% $3,866.66

$3,866.66 100.00% $3,866.66

$3,866.66 100.00% $3,866.66

$3,866.66 100.00% $3,866.66

$3,314.29 100.00% $3,314.29

0.00% $0.00

0.00% $0.00

$3,314.29 100.00% $3,314.29

$3,314.29 100.00% $3,314.29

$3,314.29 100.00% $3,314.29

$3,314.29 100.00% $3,314.29

$3,314.29 100.00% $3,314.29

$3,314.28 100.00% $3,314.28

$5,800.00 $0.00

$75,000.00 $3,314.28

Each group is divided equally = $15,000

Estimate 24 will adjust the group totals Group 1 = $662.85 Group 1 = 

Groups 2 - 5 = $662.86 Groups 2 - 5 = 

Group 1 = $1,160.00

Groups 2 - 5 = $1,160.00

Estimates 12-22

Estimates 24

Estimates 23



Total % Total Paid

Est. # Complete to Date

1 8.89% $6,666.67

2 8.89% $13,333.34

3 8.89% $20,000.01

4   

5 8.89% $26,666.68

6 5.16% $30,533.34 5-Sep

8 5.16% $34,400.00 5-Oct

9 5.16% $38,266.66 5-Nov

10 5.16% $42,133.32 5-Dec

11 5.16% $45,999.98 5-Jan

12 4.42% $49,314.27 5-Feb

13  $49,314.27 5-Apr

14  $49,314.27 5-May

17 4.42% $52,628.56 5-Jun

18 4.42% $55,942.85 30-Jun

20 4.42% $59,257.14 5-Aug

21 4.42% $62,571.43 5-Sep

22 4.42% $65,885.72 5-Oct

23 4.42% $69,200.00 5-Nov

24   2021

92.27% $69,200.00

Ea. Gr. $

$662.80 $15,000.00 GR. 1 $1,333.35 $773.34

$662.87 GR. 2 - 5 $1,333.33 $773.33

$6,666.67 $3,866.66

2019

$75,000 - 45,999.98 (Paid to Date1/5/20) = $29,000.02   $29,000.02*20% = $5,800(This will be paid at the end of 

the Contract)  $29,000.02-$5,800 = $23,200.02

$23,200.02/7 month  (Feb 2020 & Apr. - Sept. 2020) = $3,314.29(payment per month)

Common borrow & rdwy embank paid only this est.

Est. 7 was a 509 Bid Item preliminary estimate only

End of Bienium

Est. 19 Supplemental for HMA

COVID-19 shutdown amount 

moved to  Est. 21 & 22

2020

Estimates 23

Amount Paid on 

Ea. Est. 1 - 5 

Amount Pay on 

Ea. Est. 6 - 11 



Common borrow & rdwy embank paid only this est.

Est. 7 was a 509 Bid Item preliminary estimate only

$662.85 $662.80 $1,160.00 $15,000.00

$662.86 $662.87 $1,160.00 $15,000.00

$3,314.29 $3,314.28 $5,800.00

$75,000.00

Amount Pay on 

Ea. Est. 23

Est. 15 No Work & Est 16 

supplimental

End of Bienium

Est. 19 Supplemental for HMA

COVID-19 shutdown amount 

moved to  Est. 21 & 22

Project total 

Amount Pay on 

Ea. Est. 12 - 22

Amount to Pay 

on Est. 24



Lump Sum Breakdown

Item 85 - Min Bid Req - Type B Progress Schedule $15,000.00

Lump Sum Amount - $ 15,000.00 DOUG WILLIAMS TO PAY

%

Amount Complete Amount Due

$15,000.00 100.00% $15,000.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$15,000.00 $15,000.00

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00



Total % Total Paid

Est. # Complete to Date

2 100.00% $15,000.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$15,000.00

Total % Total Paid

Est. # Complete to Date

100.00% $15,000.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$15,000.00



Lump Sum Breakdown

Item 86 - Roadway Surveying

Lump Sum Amount - $ 200,000.00

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 100.00% $10,000.00 100.00%

Reference pavement markings       (Group 01) $10,000.00 0.00% $0.00 0.00%

Slope Staking                                            (Gr. 2 - 5) $67,000.00 50.00% $33,500.00 50.00%

Temp Striping                                           (Gr. 2 - 5) $8,000.00 0.00% $0.00 0.00%

Subgrade                                                    (Gr. 2 - 5) $46,000.00 0.00% $0.00 0.00%

Paving                                                         (Group 01) $42,000.00 0.00% $0.00 0.00%

Permanent Configuration                   (Group 01) $17,000.00 0.00% $0.00 0.00%

$200,000.00 21.75% $43,500.00 21.75%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 0.00% $0.00 100.00%

Reference pavement markings       (Group 01) $10,000.00 0.00% $0.00 0.00%

Slope Staking                                            (Gr. 2 - 5) $67,000.00 14.00% $9,380.00 64.00%

Temp Striping                                           (Gr. 2 - 5) $8,000.00 0.00% $0.00 0.00%

Subgrade                                                    (Gr. 2 - 5) $46,000.00 0.00% $0.00 0.00%

Paving                                                         (Group 01) $42,000.00 0.00% $0.00 0.00%

Permanent Configuration                   (Group 01) $17,000.00 0.00% $0.00 0.00%

$200,000.00 4.69% $9,380.00 26.44%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 0.00% $0.00 100.00%

Reference pavement markings       (Group 01) $10,000.00 0.00% $0.00 0.00%

Slope Staking                                            (Gr. 2 - 5) $67,000.00 0.00% $0.00 64.00%

Temp Striping                                           (Gr. 2 - 5) $8,000.00 0.00% $0.00 0.00%

Subgrade                                                    (Gr. 2 - 5) $46,000.00 9.50% $4,370.00 9.50%

Paving                                                         (Group 01) $42,000.00 0.00% $0.00 0.00%

Permanent Configuration                   (Group 01) $17,000.00 0.00% $0.00 0.00%

$200,000.00 $4,370.00 28.63%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 0.00% $0.00 100.00%

Reference pavement markings       (Group 01) $10,000.00 0.00% $0.00 0.00%

Slope Staking                                            (Gr. 2 - 5) $67,000.00 0.00% $0.00 64.00%

Temp Striping                                           (Gr. 2 - 5) $8,000.00 0.00% $0.00 0.00%

Subgrade                                                    (Gr. 2 - 5) $46,000.00 46.10% $21,206.00 55.60%

Estimate #1

Estimate #2

Estimate #3

Estimate #5

Estimate #4 BI 010 & 011 ONLY



Paving                                                         (Group 01) $42,000.00 0.00% $0.00 0.00%

Permanent Configuration                   (Group 01) $17,000.00 0.00% $0.00 0.00%

$200,000.00 $21,206.00 39.23%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $10,000.00 25.00% $2,500.00 25.00%

Slope Staking                                            (Gr. 2 - 5) $67,000.00 7.70% $5,159.00 71.70%

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00 0.00%

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00 55.60%

Paving                                                         (Group 01) $42,000.00 25.00% $10,500.00 25.00%

Permanent Configuration                   (Group 01) $17,000.00 $0.00 0.00%

$200,000.00 $18,159.00 48.31%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $10,000.00 25.00% $2,500.00 50.00%

Slope Staking                                            (Gr. 2 - 5) $67,000.00 3.30% $2,211.00 75.00%

Temp Striping                                           (Gr. 2 - 5) $8,000.00 50.00% $4,000.00 50.00%

Subgrade                                                    (Gr. 2 - 5) $46,000.00 0.00% $0.00 55.60%

Paving                                                         (Group 01) $42,000.00 25.00% $10,500.00 50.00%

Permanent Configuration                   (Group 01) $17,000.00 0.00% $0.00 0.00%

$200,000.00 $19,211.00 57.91%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $10,000.00 0.00% $0.00 50.00%

Slope Staking                                            (Gr. 2 - 5) $67,000.00 5.00% $3,350.00 80.00%

Temp Striping                                           (Gr. 2 - 5) $8,000.00 0.00% $0.00 50.00%

Subgrade                                                    (Gr. 2 - 5) $46,000.00 0.00% $0.00 55.60%

Paving                                                         (Group 01) $42,000.00 0.00% $0.00 50.00%

Permanent Configuration                   (Group 01) $17,000.00 0.00% $0.00 0.00%

$200,000.00 $3,350.00 59.59%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $10,000.00 $0.00 50.00%

Slope Staking                                            (Gr. 2 - 5) $67,000.00 $0.00 80.00%

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00 50.00%

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00 55.60%

Estimate #7 Partial Payment for 509 Excavating Bid Items: 007, 009, 010, 013, 015, 093
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Estimate #10

Estimate #6

Estimate #8



Paving                                                         (Group 01) $42,000.00 $0.00 50.00%

Permanent Configuration                   (Group 01) $17,000.00 25.00% $4,250.00 25.00%

$200,000.00 $4,250.00 61.71%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $10,000.00 $0.00 50.00%

Slope Staking                                            (Gr. 2 - 5) $67,000.00 $0.00 80.00%

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00 50.00%

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00 55.60%

Paving                                                         (Group 01) $42,000.00 $0.00 50.00%

Permanent Configuration                   (Group 01) $17,000.00 10.00% $1,700.00 35.00%

$200,000.00 $1,700.00 62.56%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $10,000.00 $0.00 50.00%

Slope Staking                                            (Gr. 2 - 5) $67,000.00 $0.00 80.00%

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00 50.00%

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00 55.60%

Paving                                                         (Group 01) $42,000.00 $0.00 50.00%

Permanent Configuration                   (Group 01) $17,000.00 $0.00 35.00%

$200,000.00 $0.00 62.56%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $10,000.00 $0.00 50.00%

Slope Staking                                            (Gr. 2 - 5) $67,000.00 $0.00 80.00%

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00 50.00%

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00 55.60%

Paving                                                         (Group 01) $42,000.00 $0.00 50.00%

Permanent Configuration                   (Group 01) $17,000.00 $0.00 35.00%

$200,000.00 $0.00 62.56%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $10,000.00 $0.00 50.00%

Estimate #11

Estimate #17

Estimate #XX

Estimate #XX



Slope Staking                                            (Gr. 2 - 5) $67,000.00 $0.00 80.00%

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00 50.00%

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00 55.60%

Paving                                                         (Group 01) $42,000.00 $0.00 50.00%

Permanent Configuration                   (Group 01) $17,000.00 $0.00 35.00%

$200,000.00 $0.00 62.56%



Total Paid

to Date

$10,000.00 1 2 3 4 5

$0.00 $2,000.00 $18,750.00 $18,750.00 $2,000.00 $2,000.00

$33,500.00

$0.00

$0.00

$0.00

$0.00

$43,500.00

Total Paid

to Date

$10,000.00

$0.00 1 2 3 4 5

$42,880.00 $0.00 $2,345.00 $2,345.00 $2,345.00 $2,345.00

$0.00

$0.00

$0.00

$0.00

$52,880.00

Total Paid

to Date

$10,000.00

$0.00 1 2 3 4 5

$42,880.00 $0.00 $1,092.50 $1,092.50 $1,092.50 $1,092.50

$0.00

$4,370.00

$0.00

$0.00

$57,250.00

Total Paid

to Date

$10,000.00

$0.00 1 2 3 4 5

$42,880.00

$0.00

$25,576.00

Groups For Estimate # 1

Groups For Estimate # 2

Groups For Estimate # 3

Groups For Estimate # 4

Estimate #1

Estimate #2

Estimate #3

Estimate #5

Estimate #4 BI 010 & 011 ONLY



$0.00

$0.00

$78,456.00

Total Paid

to Date

$10,000.00

$2,500.00 1 2 3 4 5

$48,039.00

$0.00

$25,576.00

$10,500.00

$0.00

$96,615.00

Total Paid

to Date

$10,000.00

$5,000.00 1 2 3 4 5

$50,250.00

$4,000.00

$25,576.00

$21,000.00

$0.00

$115,826.00

Total Paid

to Date

$10,000.00

$5,000.00 1 2 3 4 5

$53,600.00

$4,000.00

$25,576.00

$21,000.00

$0.00

$119,176.00

Total Paid

to Date

$10,000.00

$5,000.00 1 2 3 4 5

$53,600.00 $4,250.00

$4,000.00

$25,576.00

Groups For Estimate # 6

Groups For Estimate # 7

Groups For Estimate # 8

Groups For Estimate # 5

Estimate #7 Partial Payment for 509 Excavating Bid Items: 007, 009, 010, 013, 015, 093

Estimate #9

Estimate #10

Estimate #6

Estimate #8



$21,000.00

$4,250.00

$123,426.00

Total Paid

to Date

$10,000.00

$5,000.00

$53,600.00

$4,000.00

$25,576.00

$21,000.00

$5,950.00

$125,126.00

Total Paid

to Date

$10,000.00 1 2 3 4 5

$5,000.00

$53,600.00

$4,000.00 $100,000.00 $25,000.00 $25,000.00 $25,000.00 $25,000.00

$25,576.00

$21,000.00 $45,320.00 $30,839.00 $27,489.00 $10,739.00 $10,739.00

$5,950.00

$125,126.00

Total Paid

to Date

$10,000.00

$5,000.00 1 2 3 4 5

$53,600.00

$4,000.00

$25,576.00

$21,000.00

$5,950.00

$125,126.00

Total Paid

to Date

$10,000.00

$5,000.00 1 2 3 4 5

Groups For Estimate # 17

Estimate #11

Estimate #17

Estimate #XX

Estimate #XX

Groups For Estimate # XX

Groups For Estimate # XX

Group Limits

Current Group Paid to Date



$53,600.00

$4,000.00

$25,576.00

$21,000.00

$5,950.00

$125,126.00



Lump Sum Breakdown

Item 86 - Roadway Surveying

Lump Sum Amount - $ 200,000.00

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 100.00% $14,000.00 100.00%

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00 0.00%

Slope Staking                                            (Gr. 2 - 5) $52,000.00 56.73% $29,500.00 56.73%

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00 0.00%

Subgrade                                                    (Gr. 2 - 5) $40,000.00 0.00% $0.00 0.00%

Paving                                                         (Group 01) $52,000.00 0.00% $0.00 0.00%

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00 0.00%

$200,000.00 21.75% $43,500.00 21.75%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 0.00% $0.00 100.00%

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00 0.00%

Slope Staking                                            (Gr. 2 - 5) $52,000.00 18.04% $9,380.00 74.77%

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00 0.00%

Subgrade                                                    (Gr. 2 - 5) $40,000.00 0.00% $0.00 0.00%

Paving                                                         (Group 01) $52,000.00 0.00% $0.00 0.00%

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00 0.00%

$200,000.00 4.69% $9,380.00 26.44%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 0.00% $0.00 100.00%

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00 0.00%

Slope Staking                                            (Gr. 2 - 5) $52,000.00 0.00% $0.00 74.77%

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00 0.00%

Subgrade                                                    (Gr. 2 - 5) $40,000.00 10.93% $4,370.00 10.93%

Paving                                                         (Group 01) $52,000.00 0.00% $0.00 0.00%

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00 0.00%

$200,000.00 $4,370.00 28.62%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 0.00% $0.00 100.00%

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00 0.00%

Slope Staking                                            (Gr. 2 - 5) $52,000.00 0.00% $0.00 74.77%

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00 0.00%

Estimate #1

Estimate #2

Estimate #3

Estimate #5

Estimate #4 BI 010 & 011 ONLY



Subgrade                                                    (Gr. 2 - 5) $40,000.00 53.02% $21,206.00 63.94%

Paving                                                         (Group 01) $52,000.00 0.00% $0.00 0.00%

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00 0.00%

$200,000.00 $21,206.00 39.23%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $15,000.00 16.67% $2,500.00 16.67%

Slope Staking                                            (Gr. 2 - 5) $52,000.00 9.92% $5,159.00 84.69%

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 0.00%

Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 63.94%

Paving                                                         (Group 01) $52,000.00 20.19% $10,500.00 20.19%

Permanent Configuration                   (Group 01) $23,000.00 $0.00 0.00%

$200,000.00 $18,159.00 48.31%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $15,000.00 23.33% $3,500.00 40.00%

Slope Staking                                            (Gr. 2 - 5) $52,000.00 4.25% $2,211.00 88.94%

Temp Striping                                           (Gr. 2 - 5) $4,000.00 50.00% $2,000.00 50.00%

Subgrade                                                    (Gr. 2 - 5) $40,000.00 0.00% $0.00 63.94%

Paving                                                         (Group 01) $52,000.00 22.12% $11,500.00 42.31%

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00 0.00%

$200,000.00 $19,211.00 57.91%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00 40.00%

Slope Staking                                            (Gr. 2 - 5) $52,000.00 6.44% $3,350.00 95.38%

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00 50.00%

Subgrade                                                    (Gr. 2 - 5) $40,000.00 0.00% $0.00 63.94%

Paving                                                         (Group 01) $52,000.00 0.00% $0.00 42.31%

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00 0.00%

$200,000.00 $3,350.00 59.59%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $15,000.00 $0.00 40.00%

Slope Staking                                            (Gr. 2 - 5) $52,000.00 $0.00 95.38%

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 50.00%

Estimate #8

Estimate #9

Estimate #10

Estimate #6
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Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 63.94%

Paving                                                         (Group 01) $52,000.00 $0.00 42.31%

Permanent Configuration                   (Group 01) $23,000.00 18.48% $4,250.00 18.48%

$200,000.00 $4,250.00 61.71%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $15,000.00 $0.00 40.00%

Slope Staking                                            (Gr. 2 - 5) $52,000.00 $0.00 95.38%

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 50.00%

Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 63.94%

Paving                                                         (Group 01) $52,000.00 $0.00 42.31%

Permanent Configuration                   (Group 01) $23,000.00 7.39% $1,700.00 25.87%

$200,000.00 $1,700.00 62.56%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $15,000.00 20.00% $3,000.00 60.00%

Slope Staking                                            (Gr. 2 - 5) $52,000.00 2.31% $1,201.20 97.69%

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 50.00%

Subgrade                                                    (Gr. 2 - 5) $40,000.00 18.03% $7,212.00 81.97%

Paving                                                         (Group 01) $52,000.00 $0.00 42.31%

Permanent Configuration                   (Group 01) $23,000.00 24.13% $5,549.90 50.00%

$200,000.00 $16,963.10 71.04%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $15,000.00 40.00% $6,000.00 100.00%

Slope Staking                                            (Gr. 2 - 5) $52,000.00 1.31% $678.80 99.00%

Temp Striping                                           (Gr. 2 - 5) $4,000.00 25.00% $1,000.00 75.00%

Subgrade                                                    (Gr. 2 - 5) $40,000.00 18.03% $7,212.00 100.00%

Paving                                                         (Group 01) $52,000.00 28.85% $15,002.00 71.16%

Permanent Configuration                   (Group 01) $23,000.00 $0.00 50.00%

$200,000.00 $29,892.80 85.99%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $15,000.00 $0.00 100.00%

Slope Staking                                            (Gr. 2 - 5) $52,000.00 1.00% $520.00 100.00%

Temp Striping                                           (Gr. 2 - 5) $4,000.00 25.00% $1,000.00 100.00%

Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 100.00%

Paving                                                         (Group 01) $52,000.00 13.84% $7,196.80 85.00%

Estimate #20

Estimate #11

Estimate #17

Estimate #18



Permanent Configuration                   (Group 01) $23,000.00 $0.00 50.00%

$200,000.00 $8,716.80 90.35%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $15,000.00 $0.00 100.00%

Slope Staking                                            (Gr. 2 - 5) $52,000.00 $0.00 100.00%

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 100.00%

Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 100.00%

Paving                                                         (Group 01) $52,000.00 10.00% $5,200.00 95.00%

Permanent Configuration                   (Group 01) $23,000.00 $0.00 50.00%

$200,000.00 $5,200.00 92.95%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $15,000.00 $0.00 100.00%

Slope Staking                                            (Gr. 2 - 5) $52,000.00 $0.00 100.00%

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 100.00%

Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 100.00%

Paving                                                         (Group 01) $52,000.00 5.00% $2,601.20 100.00%

Permanent Configuration                   (Group 01) $23,000.00 10.00% $2,300.00 60.00%

$200,000.00 $4,901.20 95.40%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $15,000.00 $0.00 100.00%

Slope Staking                                            (Gr. 2 - 5) $52,000.00 $0.00 100.00%

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 100.00%

Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 100.00%

Paving                                                         (Group 01) $52,000.00 $0.00 100.00%

Permanent Configuration                   (Group 01) $23,000.00 10.00% $2,300.00 70.00%

$200,000.00 $2,300.00 96.55%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $15,000.00 $0.00 100.00%

Slope Staking                                            (Gr. 2 - 5) $52,000.00 $0.00 100.00%

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 100.00%

Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 100.00%

Paving                                                         (Group 01) $52,000.00 $0.00 100.00%

Permanent Configuration                   (Group 01) $23,000.00 $0.00 70.00%

$200,000.00 $0.00 96.55%

Estimate #XX

Estimate #23

Estimate #21

Estimate #22



Total Paid

to Date

$14,000.00 1 2 3 4 5

$0.00 $10,000.00 $15,750.00 $15,750.00 $1,000.00 $1,000.00

$29,500.00

$0.00 $10,000.00 $15,750.00 $15,750.00 $1,000.00 $1,000.00

$0.00

$0.00

$0.00

$43,500.00

Total Paid

to Date

$14,000.00

$0.00 1 2 3 4 5

$38,880.00 $0.00 $4,690.00 $4,690.00 $0.00 $0.00

$0.00

$0.00 $10,000.00 $20,440.00 $20,440.00 $1,000.00 $1,000.00

$0.00

$0.00

$52,880.00

Total Paid

to Date

$14,000.00

$0.00 1 2 3 4 5

$38,880.00 $2,185.00 $2,185.00

$0.00

$4,370.00 $10,000.00 $22,625.00 $22,625.00 $1,000.00 $1,000.00

$0.00

$0.00

$57,250.00

Total Paid

to Date

$14,000.00

$0.00 1 2 3 4 5

$38,880.00 $1,375.00 $1,375.00 $9,228.00 $9,228.00

$0.00

Groups For Estimate # 3

Estimate #1

Groups For Estimate # 1

Estimate #2

Groups For Estimate # 2

Estimate #3

Estimate #5

Groups For Estimate # 4

Group Paid to date

Group Paid to date

Group Paid to date

Group Paid to date

Estimate #4 BI 010 & 011 ONLY



$25,576.00 $10,000.00 $24,000.00 $24,000.00 $10,228.00 $10,228.00

$0.00

$0.00

$78,456.00

Total Paid

to Date

$14,000.00

$2,500.00 1 2 3 4 5

$44,039.00 $13,000.00 $0.00 $0.00 $2,579.50 $2,579.50

$0.00

$25,576.00 $23,000.00 $24,000.00 $24,000.00 $12,807.50 $12,807.50

$10,500.00

$0.00

$96,615.00

Total Paid

to Date

$14,000.00

$6,000.00 1 2 3 4 5

$46,250.00 $15,000.00 $1,000.00 $1,000.00 $1,105.50 $1,105.50

$2,000.00

$25,576.00 $38,000.00 $25,000.00 $25,000.00 $13,913.00 $13,913.00

$22,000.00

$0.00

$115,826.00

Total Paid

to Date

$14,000.00

$6,000.00 1 2 3 4 5

$49,600.00 $1,675.00 $1,675.00

$2,000.00

$25,576.00 $38,000.00 $25,000.00 $25,000.00 $15,588.00 $15,588.00

$22,000.00

$0.00

$119,176.00

Total Paid

to Date

$14,000.00

$6,000.00 1 2 3 4 5

$49,600.00 $4,250.00 $0.00 $0.00 $0.00 $0.00

$2,000.00

Estimate #8

Groups For Estimate # 6

Estimate #9

Groups For Estimate # 7

Estimate #10

Estimate #6

Groups For Estimate # 5

Estimate #7 Partial Payment for 509 Excavating Bid Items: 007, 009, 010, 013, 015, 093

Group Paid to date

Group Paid to date

Group Paid to date

Groups For Estimate # 8

Group Paid to date



$25,576.00 $42,250.00 $25,000.00 $25,000.00 $15,588.00 $15,588.00

$22,000.00

$4,250.00

$123,426.00

Total Paid

to Date

$14,000.00

$6,000.00 1 2 3 4 5

$49,600.00 $1,700.00 $0.00 $0.00 $0.00 $0.00

$2,000.00

$25,576.00 $43,950.00 $25,000.00 $25,000.00 $15,588.00 $15,588.00

$22,000.00

$5,950.00 $125,126.00

$125,126.00

Total Paid

to Date

$14,000.00 1 2 3 4 5

$9,000.00 1 $8,549.90 $0.00 $0.00 $4,206.60 $4,206.60 $16,963.10

$50,801.20 2

$2,000.00 $52,499.90 $25,000.00 $25,000.00 $19,794.60 $19,794.60

$32,788.00

$22,000.00 2

$11,499.90 3

$142,089.10

Total Paid

to Date

$14,000.00

$15,000.00 1 2 3 4 5

$51,480.00 $21,002.00 $4,445.40 $4,445.40 $29,892.80

$3,000.00

$40,000.00 $73,501.90 $25,000.00 $25,000.00 $24,240.00 $24,240.00

$37,002.00

$11,499.90

$171,981.90

Total Paid

to Date

$14,000.00

$15,000.00 1 2 3 4 5

$52,000.00 $7,196.80 $760.00 $760.00 $8,716.80

$4,000.00

$40,000.00 $80,698.70 $25,000.00 $25,000.00 $25,000.00 $25,000.00

$44,198.80

Estimate #20

Groups For Estimate # 20

Estimate #11

Estimate #17

Groups For Estimate # 17

Group Paid to date

Estimate #18

N
O

T
E

S
N

O
T

E
S

N
O

T
E

S

Groups For Estimate # X

Group Paid to date

Group Paid to date

Group Paid to date

Groups For Estimate # 18

Estimate # 19 was Supplemental for HMA



$11,499.90

$180,698.70

Total Paid

to Date

$14,000.00

$15,000.00 1 2 3 4 5

$52,000.00 $5,200.00

$4,000.00

$40,000.00 $85,898.70 $25,000.00 $25,000.00 $25,000.00 $25,000.00

$49,398.80

$11,499.90

$185,898.70

Total Paid

to Date

$14,000.00

$15,000.00 1 2 3 4 5

$52,000.00 $4,901.20

$4,000.00

$40,000.00 $90,799.90 $25,000.00 $25,000.00 $25,000.00 $25,000.00

$52,000.00

$13,799.90

$190,799.90

Total Paid

to Date

$14,000.00

$15,000.00 1 2 3 4 5

$52,000.00 $2,300.00

$4,000.00

$40,000.00 $93,099.90 $25,000.00 $25,000.00 $25,000.00 $25,000.00

$52,000.00

$16,099.90

$193,099.90

Total Paid

to Date

$14,000.00

$15,000.00 1 2 3 4 5

$52,000.00

$4,000.00

$40,000.00 $93,099.90 $25,000.00 $25,000.00 $25,000.00 $25,000.00

$52,000.00

$16,099.90

$193,099.90

Estimate #XX

N
O

T
E

S

Groups For Estimate # XX

Group Paid to date

Pay perm config at 40.00045% to = 100 %

Estimate #23

N
O

T
E

S

Groups For Estimate # 23

Group Paid to date

Pay perm config at 40.00045% to = 100 %

Estimate #21

N
O

T
E

S
Groups For Estimate # 21

Group Paid to date

Estimate #22

N
O

T
E

S

Groups For Estimate # 22

Group Paid to date



Lump Sum Breakdown

Item 92 - SPCC Plan

Lump Sum Amount - $2,500.00

%

Amount Complete Amount Due

SPCC Plan Group 1 $625.00 50.00% $312.50

SPCC Plan Group 2 $625.00 50.00% $312.50

SPCC Plan Group 3 $312.50 50.00% $156.25

SPCC Plan Group 4 $625.00 50.00% $312.50

SPCC Plan Group 5 $312.50 50.00% $156.25

$2,500.00 $1,250.00

%

Amount Complete Amount Due

SPCC Plan Group 1 $625.00 50.00% $312.50

SPCC Plan Group 2 $625.00 50.00% $312.50

SPCC Plan Group 3 $312.50 50.00% $156.25

SPCC Plan Group 4 $625.00 50.00% $312.50

SPCC Plan Group 5 $312.50 50.00% $156.25

$2,500.00 $1,250.00

Estimate #2

Estimate #1



Total % Total Paid

Complete to Date

50.00% $312.50

50.00% $312.50

50.00% $156.25

50.00% $312.50

50.00% $156.25

$1,250.00

Total % Total Paid

Complete to Date

100.00% $625.00

100.00% $625.00

100.00% $312.50

100.00% $625.00

100.00% $312.50

$2,500.00

Estimate #2

Estimate #1



Lump Sum Breakdown

Item 94 - Adjust WIM Device

Lump Sum Amount - $ 30,000.00

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Bid Item Deleted by Change Order 18



Total % Total Paid

Est. # Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Est. # Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Bid Item Deleted by Change Order 18


